



গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় মন্ত্রণালয়  
স্থানীয় সরকার বিভাগ  
(প্রশাসন-২ শাখা)  
www.lgd.gov.bd

শেখ হাসিনার মূলনীতি  
গ্রাম শহরের উন্নতি


স্মারক নং-৪৬.০০.০০০০.০৪১.০০৭.০০৫.২০১৩.১৪-৫২২

তারিখ: ৩০ ভাদ্র ১৪২৭  
১৪ সেপ্টেম্বর ২০২০

বিষয়: স্থানীয় সরকার বিভাগের ২০২০-২১ অর্থ বছরের বার্ষিক ক্রয় পরিকল্পনা ওয়েবসাইটে আপলোড।

উপর্যুক্ত বিষয়ে মন্ত্রিপরিষদ বিভাগ হতে প্রণয়নকৃত ক্রয় পরিকল্পনার আলোকে স্থানীয় সরকার বিভাগের ২০২০-২১ অর্থ বছরের 'ক্রয় পরিকল্পনা' ওয়েবসাইটে আপলোডের জন্য নির্দেশক্রমে অনুরোধ করা হলো।

সংযুক্তি: বর্ণনামতে ০৯ (নয়) পাতা।

  
১৪/০৯/২০২০

(মোহাম্মদ শামছুল ইসলাম)

উপসচিব

ফোন: ৯৫৭৫৫৭৬

council.lgd@gmail.com

প্রোগ্রামার


স্থানীয় সরকার বিভাগ।


অনুলিপি: (সদয় জ্ঞাতার্থে)


১. অতিরিক্ত সচিব (প্রশাসন অনুবিভাগ), স্থানীয় সরকার বিভাগ
২. মাননীয় মন্ত্রীর একান্ত সচিব, স্থানীয় সরকার, পল্লী উন্নয়ন ও সমবায় মন্ত্রণালয় (মাননীয় মন্ত্রীর সদয় অবগতির জন্য)
৩. সিনিয়র সচিব মহোদয়ের একান্ত সচিব, স্থানীয় সরকার বিভাগ (সিনিয়র সচিব মহোদয়ের সদয় অবগতির জন্য)

**Government of the People's Republic of Bangladesh**  
**Ministry of Local Government, Rural Development & Cooperatives**  
**Local Government Division**  
**Admin-2 Section**  
**Annual Procurement Plan for FY 2020-21**

Pac- kage No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Computer and Office Equipment Related Supporting materials/ Installation/Supply, Maintenance	NOS	List-I Enclosed	OTM/ RFQ/ Direct	Subject to the authority delegated in the Delegation of Financial Power of this Division- Additional Secretary/ Joint Secretary/ Deputy Secretary/ Senior Assistant Secretary	GOB		Planned Dates for OTM	--	26 Sep 2020	09 Oct 2020	10 Oct 2020	16 Oct 2020	18 Oct 2020	26 Oct 2020	--	35 Days
								Planned Days for OTM	--	--	14 Days	02 Days	07 Days	03 Days	09 Days	35 Days	
								Actual Dates for OTM	--	--	--	--	--	--	--	--	
								Planned Dates for RFQ	--	03 Jan 2021	12 Jan 2021	12 Jan 2021	17 Jan 2021	21 Jan 2021	--	--	21 Days
								Planned Dates for RFQ	--	--	10 Days	00 Days	06 Days	05 Days	--	21 Days	
								Actual Dates for RFQ	--								


  
 মোঃ শামসুল হোসেন  
 উপসচিব (প্রশাসন-২)  
 স্থানীয় সরকার বিভাগ


  
 মোঃ এরশাদুল হক  
 যুগ্মসচিব (প্রশাসন-অধিশাখা)  
 স্থানীয় সরকার বিভাগ


  
 দীপক চক্রবর্তী  
 অতিরিক্ত সচিব (প্রশাসন অনুবিভাগ)  
 স্থানীয় সরকার বিভাগ

**Government of the People's Republic of Bangladesh**  
**Ministry of Local Government, Rural Development & Cooperatives**  
**Local Government Division**  
**Admin-2 Section**  
**Annual Procurement Plan for FY 2020-21**

2	Computer Software and other Office Equipment (Antivirus for Server & Office Computer)	NOS	200PC	OTM/ RFQ/ Direct	Do	GOB		Planned Dates for OTM	--	26 Sep 2020	09 Oct 2020	10 Oct 2020	16 Oct 2020	18 Oct 2020	26 Oct 2020	--	35 Days
								Planned Days for OTM	--	--	14 Days	02 Days	07 Days	03 Days	09 Days	35 Days	
								Actual Dates for OTM	--	--	--	--	--	--	--	--	
								Planned Dates for RFQ	--	01 Feb 2021	10 Feb 2021	10 Feb 2021	14 Feb 2021	18 Feb 2021	--	--	20 Days
								Planned Dates for RFQ	--	--	10 Days	00 Days	05 Days	05 Days	--	20 Days	
								Actual Dates for RFQ	--								


  
 মোহাম্মদ শামসুল ইসলাম  
 উপসচিব (প্রশাসন-২)  
 স্থানীয় সরকার বিভাগ


  
 মোঃ এরশাদ হক  
 যুগ্মসচিব (প্রশাসন অধিশাখা)  
 স্থানীয় সরকার বিভাগ


  
 দীপক চক্রবর্তী  
 অতিরিক্ত সচিব (প্রশাসন অনুবিভাগ)  
 স্থানীয় সরকার বিভাগ

**Government of the People's Republic of Bangladesh**  
**Ministry of Local Government, Rural Development & Cooperatives**  
**Local Government Division**  
**Admin-2 Section**  
**Annual Procurement Plan for FY 2020-21**

Pac- kage No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3	Stationary & Miscellaneous Goods	NOS	List-II Enclosed	OTM/ RFQ/ Direct*1	Do	GOB		Planned Dates for OTM	--	26 Sep 2020	09 Oct 2020	10 Oct 2020	16 Oct 2020	18 Oct 2020	26 Oct 2020	--	35 Days
								Planned Days for OTM	--	--	14 Days	02 Days	07 Days	03 Days	09 Days	35 Days	
								Actual Dates for OTM	--	--	--	--	--	--	--	--	
								Planned Dates for RFQ	--	01 Mar 2021	10 Mar 2021	10 Mar 2021	15 Mar 2021	18 Mar 2021	--	--	20 Days
								Planned Dates for RFQ	--	--	10 Days	00 Days	06 Days	05 Days	--	20 Days	
								Actual Dates for RFQ	--								

  
 মোহাম্মদ শামসুল ইসলাম  
 উপসচিব (প্রশাসন-২)  
 স্থানীয় সরকার বিভাগ

  
 মোঃ এরশাদ হোসেন  
 যুগ্মসচিব (প্রশাসন অধিশাখা)  
 স্থানীয় সরকার বিভাগ

  
 দীপক চক্রবর্তী  
 অতিরিক্ত সচিব (প্রশাসন অনুবিভাগ)  
 স্থানীয় সরকার বিভাগ

Government of the People's Republic of Bangladesh  
Ministry of Local Government, Rural Development & Cooperatives  
Local Government Division  
Admin-2 Section  
Annual Procurement Plan for FY 2020-21

Pac- kage No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4	Furniture	NOS	List-III Enclosed	OTM/ RFQ/ Direct	Do	GOB		Planned Dates for OTM		01 Oct 2020	14 Oct 2020	19 Oct 2020	24 Oct 2020	28 Oct 2020	24 Nov 2020	--	28 Days
								Planned Days for OTM		--	14 Days	06 Days	05 Days	05 Days	28 Days	58 Days	
								Actual Dates for OTM		--	--	--	--	--	--	--	
								Planned Dates for RFQ	--	25 Sep 2020	04 Oct 2020	04 Oct 2020	10 Oct 2020	14 Oct 2020	--	--	21 Days
								Planned Days for RFQ	--	--	10 Days	00 Days	06 Days	05 Days	--	21 Days	
								Actual Dates for RFQ	--	--	--	--	--	--	--	--	
								Planned Dates for RFQ	--	04 Apr 2021	13 Apr 2021	13 Apr 2021	18 Apr 2021	22 Apr 2021	--	--	21 Days
								Planned Dates for RFQ	--	--	10 Days	00 Days	06 Days	05 Days	--	21 Days	
								Actual Dates for RFQ	--								


মোহাম্মদ শামছুল ইসলাম  
উপসচিব (প্রশাসন-২)  
স্থানীয় সরকার বিভাগ


মোঃ এরশাদুল হক  
যুগ্মসচিব (প্রশাসন অধিশাখা)  
স্থানীয় সরকার বিভাগ


দীপক চক্রবর্তী  
অতিরিক্ত সচিব (প্রশাসন অনুবিভাগ)  
স্থানীয় সরকার বিভাগ

Government of the People's Republic of Bangladesh  
Ministry of Local Government, Rural Development & Cooperatives  
Local Government Division  
Admin-2 Section  
Annual Procurement Plan for FY 2020-21

5	Furniture Repair/ Maintenance	NOS	As per require ment	Direct Method	Do	GOB		Planned Dates for RFQ										
								Planned Dates for RFQ										
								Actual Dates for RFQ										


  
মোহাম্মদ শামিউল ইসলাম  
উপসচিব (প্রশাসন-২)  
স্থানীয় সরকার বিভাগ


  
মোঃ এরশাদুল হক  
যুগ্মসচিব (প্রশাসন অধিশাখা)  
স্থানীয় সরকার বিভাগ


  
দীপক চক্রবর্তী ২৪/০৭/২০২০  
অতিরিক্ত সচিব (প্রশাসন অনুবিভাগ)  
স্থানীয় সরকার বিভাগ

**Government of the People's Republic of Bangladesh**  
**Ministry of Local Government, Rural Development & Cooperatives**  
**Local Government Division**  
**Admin-2 Section**  
**Annual Procurement Plan for FY 2020-21**

Pac- age No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6	Electric Equipment Related Supporting materials/ Installation/ Supply & Maintenance	NOS	List-iv Enclosed	OTM/ RFQ/ Direct	Do	GOB		Planned Dates for RFQ	--	20 Oct 2020	29 Oct 2020	29 Oct 2020	03 Nov 2020	08 Nov 2020	--	--	22 Days
								Planned Dates for RFQ	--	--	10 Days	00 Days	06 Days	06 Days	--	22 Days	
								Actual Dates for RFQ	--	--	--	--	--	--	--	--	


  
 মোহাম্মদ শামছুল ইসলাম  
 উপসচিব (প্রশাসন-২)  
 স্থানীয় সরকার বিভাগ


  
 মোঃ এরশাদ হক  
 যুগ্মসচিব (প্রশাসন অধিশাখা)  
 স্থানীয় সরকার বিভাগ


  
 দীপক চক্রবর্তী  
 অতিরিক্ত সচিব (প্রশাসন অনুবিভাগ)  
 স্থানীয় সরকার বিভাগ

**Government of the People's Republic of Bangladesh**  
**Ministry of Local Government, Rural Development & Cooperatives**  
**Local Government Division**  
**Admin-2 Section**  
**Annual Procurement Plan for FY 2020-21**

7	Liveries	NOS	As per privilege	RFQ/ Direct	Subject to the authority delegated in the Delegation of Financial Power of this Division- Deputy Secretary/ Senior Assistant Secretary	GOB		Planned Dates for RFQ	--	20 Oct 2020	29 Oct 2020	29 Oct 2020	03 Nov 2020	07 Nov 2020	--	--	21 Days
								Planned Dates for RFQ	--	--	10 Days	00 Days	06 Days	05 Days	--	21 Days	
								Actual Dates for RFQ	--	--	--	--	--	--	--	--	

  
 মোঃ শামসুল হোসেন  
 উপসচিব (প্রশাসন-২)  
 স্থানীয় সরকার বিভাগ

  
 মোঃ এরশাদুল হক  
 যুগ্মসচিব (প্রশাসন অধিশাখা)  
 স্থানীয় সরকার বিভাগ

  
 দীপক চক্রবর্তী  
 অতিরিক্ত সচিব (প্রশাসন অনুবিভাগ)  
 স্থানীয় সরকার বিভাগ

**Government of the People's Republic of Bangladesh**  
**Ministry of Local Government, Rural Development & Cooperatives**  
**Local Government Division**  
**Admin-2 Section**  
**Annual Procurement Plan for FY 2020-21**

Pac kage No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
8	Washing	NOS	As per requirement	Direct purchase	Senior Assistant Secretary	GOB											
9	Transport Fuel (Petrol/Octane/ CNG)*2	LTR/ CFT	List-V Enclosed	Direct purchase	As per authority delegated-Joint Secretary/ Deputy Secretary	GOB											
10	Books and Journals	NOS	As per requirement	Direct purchase	As per authority delegated-Joint Secretary/ Deputy Secretary/ Senior Assistant Secretary	GOB											
11	Postage	NOS	As per requirement	Direct purchase	Senior Assistant Secretary	GOB											
12	Advertisement	NOS	As per requirement	Direct purchase	Joint Secretary	GOB											
13	Maintenance of Vehicle*3	NOS	As per requirement	Direct purchase	Senior Secretary/ Additional Secretary/ Joint Secretary/ Deputy Secretary/ Senior Assistant Secretary	GOB											


*মোঃ মোহাম্মদ শামছুল ইসলাম*  
উপসচিব (প্রশাসন-২)  
স্থানীয় সরকার বিভাগ


*মোঃ এমরুল হক*  
যুগ্মসচিব (প্রশাসন অধিশাখা)  
স্থানীয় সরকার বিভাগ


*দীপক চক্রবর্তী*  
অতিরিক্ত সচিব (প্রশাসন অনুবিভাগ)  
স্থানীয় সরকার বিভাগ

Government of the People's Republic of Bangladesh  
Ministry of Local Government, Rural Development & Cooperatives  
Local Government Division  
Admin-2 Section  
Annual Procurement Plan for FY 2020-21

Pac- age No.	Description of Procurement Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd Cost in Tk. (lakh)	Time Code for Process	Not used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
14	Telephone/ Fax/ Internet/ Mobile Phone Service	NOS	As per require ment	Direct purchase	Joint Secretary	GOB											
15	Miscellaneous Expenditure including APA/NIS/Innovation/ Seminar/ Meeting/ Conference/ Bag/ Crests & other Souvenir/ Briefcase/ Electric Equipment etc.	NOS	As per require ment	Direct Contracting/ RFQ	As per authority delegated- Additional Secretary/ Joint Secretary/ Deputy Secretary/ Senior Assistant Secretary	GOB		Planne d Dates for RFQ		20 Oct 2020	29 Oct 2020	29 Oct 2020	03 Nov 2020	07 Nov 2020	--	--	21 Days
								Planne d Days for RFQ		--	10 Days	00 Days	06 Days	05 Days	--	21 Days	
								Actual Dates for RFQ									

  
মোহাম্মদ শামসুল ইসলাম  
উপসচিব (প্রশাসন-২)  
স্থানীয় সরকার বিভাগ

  
মোঃ এরশাদ হুসেইন  
যুগ্মসচিব (প্রশাসন-অধিশাখা)  
স্থানীয় সরকার বিভাগ

  
(দীপক চক্রবর্তী) ১৪/০৯/২০২০  
অতিরিক্ত সচিব (প্রশাসন অনুবিভাগ)  
স্থানীয় সরকার বিভাগ

\*1 Direct procurement includes procurement from Government Owned Forms and Stationary Office. \*2 Petrol/Octane/Mobil/Break oil cooling water, gear oil etc are procured from Government owned Meghna Petroleum. CNG procured from private owned station. \*3 Maintenance of vehicle is usually done from the Government owned Transport Workshop.